

7085425

DANNENBAUM ENGINEERING CORPORATION

3100 WEST ALABAMA HOUSTON, TEXAS 77098 P.O. BOX 22292 HOUSTON, TEXAS 77227 (713) 520-9570

ENGINEERING
EXCELLENCE
SINCE
1945

Richard Stolleis, P.E.
Fort Bend County
301 Jackson Street
Richmond, Texas 77469-3108

Invoice Date: March 17, 2015
Invoice Period: 02/01/15 Through 02/28/15
Invoice Number: 459301/36/II

For Professional Services:

In connection with improvements to FM 1093 from State Highway 99 to west of FM 359 in Fort Bend County
Work Authorization No. 1, including Amendment No. 1
P.O. Number 85425
Mobility Bond Project #748

DESCRIPTION OF WORK TASK	TOTAL CONTRACT AMOUNTS	PERCENT COMPLETE TO DATE	AMOUNTS EARNED TO DATE	PREVIOUSLY INVOICED AMOUNTS	CURRENT INVOICE AMOUNTS
Pre-Award Costs					
Dannenbaum Engineering Corporation	\$ 100,000.00	100.00%	\$ 100,000.00	\$ 100,000.00	\$ -
Subtotal Pre-Award Costs	\$ 100,000.00		\$ 100,000.00	\$ 100,000.00	\$ -
PHASE I					
Advanced Planning					
Environmental / NEPA (Jacobs)	\$ 199,523.45	100.00%	\$ 199,523.45	\$ 199,523.45	\$ -
Environmental / NEPA (Jacobs) (Re-Evaluation)	\$ 219,513.00	72.99%	\$ 160,219.92	\$ 154,276.03	\$ 5,943.89
Schematic Design (Klotz)	\$ 181,731.00	100.00%	\$ 181,731.00	\$ 181,731.00	\$ -
Drainage Impact Report (Klotz)	\$ 182,020.00	100.00%	\$ 182,020.00	\$ 182,020.00	\$ -
Additional Services					
Metro ROW Redesign - Schematic (Klotz)	\$ 124,250.00	100.00%	\$ 124,250.00	\$ 124,250.00	\$ -
Metro ROW Redesign - Drainage Analysis (Klotz)	\$ 50,750.00	100.00%	\$ 50,750.00	\$ 50,750.00	\$ -
Metro ROW Redesign - Schematic (DEC) (See attached for breakdown)	\$ 80,000.00	100.00%	\$ 80,000.00	\$ 80,000.00	\$ -
Metro ROW Redesign - Drainage Analysis (DEC) (See attached for breakdown)	\$ 45,000.00	100.00%	\$ 45,000.00	\$ 45,000.00	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 1,142,839.27	81.53%	\$ 931,772.77	\$ 899,843.24	\$ 31,929.53
Segment D Design (Costello)	\$ 1,469,342.16	80.43%	\$ 1,181,854.88	\$ 1,026,992.48	\$ 154,862.40
Segment C Design (BBI)	\$ 1,333,169.00	80.92%	\$ 1,078,740.35	\$ 947,665.88	\$ 131,074.47
Segment B Design (Half)	\$ 550,757.00	82.94%	\$ 456,809.25	\$ 395,288.52	\$ 61,520.73
TCP Design (Klotz)	\$ 439,040.00	80.59%	\$ 353,828.00	\$ 353,828.00	\$ -
Traffic Engineering (Teds - Signing & Signals)	\$ 261,234.00	80.18%	\$ 209,467.11	\$ 157,710.05	\$ 51,757.06
Construction Management, Inspection & Material Testing	\$ -	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 262,180.00	100.00%	\$ 262,180.00	\$ 262,180.00	\$ -
ROW Parcel Mapping (Weisser)	\$ 148,379.21	100.00%	\$ 148,379.21	\$ 148,379.21	\$ -
Geotechnical (HTS)	\$ 123,748.79	96.07%	\$ 118,880.00	\$ 102,658.00	\$ 16,222.00
Signal Warrant Studies (Teds)	\$ 2,820.00	100.00%	\$ 2,820.00	\$ 2,820.00	\$ -
Illumination (Teds)	\$ 39,976.66	80.00%	\$ 31,981.33	\$ -	\$ 31,981.33
Utility Coordination (DEC) (See attached for breakdown)	\$ 126,434.10	96.63%	\$ 122,179.59	\$ 120,750.73	\$ 1,428.86
Utility Locating - SUE (LTRA)	\$ 63,565.82	100.00%	\$ 63,565.82	\$ 63,565.82	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 9,689.54	75.26%	\$ 7,292.45	\$ 7,045.57	\$ 246.88
Subtotal PHASE I	\$ 7,055,963.00		\$ 5,993,245.13	\$ 5,506,277.98	\$ 486,967.15
PHASE II					
Advanced Planning					
Environmental (Klotz)	\$ 470,314.25	90.62%	\$ 426,198.77	\$ 414,393.89	\$ 11,804.88
Schematic Design (Klotz)	\$ 242,986.25	90.42%	\$ 219,704.00	\$ 219,704.00	\$ -
Drainage Impact Report (Klotz)	\$ 127,776.00	88.22%	\$ 112,722.18	\$ 112,722.18	\$ -
Drainage Analysis (Costello)	\$ 19,180.00	60.00%	\$ 11,508.00	\$ 11,508.00	\$ -
Management & Engineering					
Management (DEC) (See attached for breakdown)	\$ 448,546.00	76.31%	\$ 342,285.03	\$ 331,345.50	\$ 10,939.53
Segment B - Section 1 Design (Half)	\$ 606,560.00	0.00%	\$ -	\$ -	\$ -
Segment B - Section 2 Design (DEC) (See attached for breakdown)	\$ 443,710.00	5.96%	\$ 26,441.27	\$ 9,454.97	\$ 16,986.30
Segment A Design (CivilCorp)	\$ 556,006.40	0.00%	\$ -	\$ -	\$ -
TCP Design (DEC) (See attached for breakdown)	\$ 287,808.00	8.43%	\$ 24,260.00	\$ 12,373.32	\$ 11,886.68
Traffic Engineering (Teds - Signing & Signals)	\$ 228,099.24	0.00%	\$ -	\$ -	\$ -
Construction Management, Inspection & Material Testing	\$ -	0.00%	\$ -	\$ -	\$ -
Extras					
Survey (Weisser)	\$ 14,573.08	0.00%	\$ -	\$ -	\$ -
ROW Parcel Mapping (Weisser)	\$ 178,278.00	47.41%	\$ 84,527.55	\$ 84,527.55	\$ -
Geotechnical (HTS)	\$ 101,470.00	65.49%	\$ 66,451.00	\$ 66,451.00	\$ -
Utility Coordination (DEC) (See attached for breakdown)	\$ 92,722.00	27.26%	\$ 25,277.38	\$ 13,572.04	\$ 11,705.34
Utility Locating - SUE (LTRA)	\$ 17,310.78	76.76%	\$ 13,287.03	\$ 13,287.03	\$ -
Direct Expenses (DEC) (See attached for breakdown)	\$ 25,000.00	8.15%	\$ 2,038.42	\$ 2,038.42	\$ -
Subtotal PHASE II	\$ 3,860,340.00		\$ 1,354,700.63	\$ 1,291,377.90	\$ 63,322.73
TOTALS	\$11,016,303.00	67.61%	\$ 7,447,945.76	\$ 6,897,655.88	\$ 550,289.88

TOTAL AMOUNT DUE THIS INVOICE: \$550,289.88

du [Signature]
3/24/15

DESCRIPTION OF WORK TASK	HOURS/UNITS	RATE	AMOUNT
Details for Dannenbaum Engineering Corporation			
Management & Engineering Phase I			
Management (DEC)			
David Milner, Project Manager	23.00	\$ 335.01	\$ 7,705.23
Michael Kaspar, Project Engineer	57.00	164.56	9,379.92
Sonia Cantu, Project Engineer	117.00	112.50	13,162.50
Juan Romero, Project Engineer	12.00	90.63	1,087.56
Amanda Mayeaux, Clerical	9.50	62.56	594.32
Subtotal	218.50		\$ 31,929.53
Extras - Phase I			
Utility Coordination (DEC)			
Michael Kaspar, Project Engineer	4.00	\$ 164.56	\$ 658.24
Juan Romero, Project Engineer	8.00	90.63	725.04
Heather Arcolas, Clerical	0.50	91.16	45.58
Subtotal	12.50		\$ 1,428.86
Direct Expenses - Phase I			
Federal Express			
D. Milner - Mileage			\$ 212.38
Subtotal	60.00	\$ 0.575	\$ 34.50
Subtotal			\$ 246.88
Management & Engineering Phase II			
Management (DEC)			
David Milner, Project Manager	4.00	\$ 335.01	\$ 1,340.04
Michael Kaspar, Project Engineer	16.00	164.56	2,632.96
Sonia Cantu, Project Engineer	0.50	112.50	56.25
Juan Romero, Project Engineer	3.00	90.63	271.89
Hiram Hunt, Engineering Technician	88.50	75.01	6,638.39
Subtotal	112.00		\$ 10,939.53
Segment B - Section 2 Design - Phase II			
Segment B - Section 2 Design			
Kim Chapman, Project Engineer	11.25	\$ 187.49	\$ 2,109.26
Michael Kaspar, Project Engineer	16.00	164.56	2,632.96
Jeremiah Jones, Project Engineer	71.00	79.68	5,657.28
John English, Senior Engineering Technician	60.00	109.78	6,586.80
Subtotal	158.25		\$ 16,986.30
TCP Design - Phase II			
TCP Design			
Kim Chapman, Project Engineer	38.75	\$ 187.49	\$ 7,265.24
Jeremiah Jones, Project Engineer	58.00	79.68	4,621.44
Subtotal	96.75		\$ 11,886.68
Extras - Phase II			
Utility Coordination - Phase II			
Michael Kaspar, Project Engineer	16.00	\$ 164.56	\$ 2,632.96
Sonia Cantu, Project Engineer	39.75	112.50	4,471.88
Juan Romero, Project Engineer	16.00	90.63	1,450.08
Hiram Hunt, Engineering Technician	42.00	75.01	3,150.42
Subtotal	113.75		\$ 11,705.34
TOTAL			\$ 85,123.12

**FM 1093 Westpark Extension
Progress Report
From February 11, 2014 to March 10, 2015
Report Date: March 10, 2015**

Description: FM 1093 Westpark Tollroad Extension Phase I & II
SH 99 to FM 359 in Fulshear

Fort Bend County Engineer: Richard W. Stolleis, P.E.

Program Director: David Milner, P.E.
Dannenbaum Engineering Corporation (DEC) - Houston

Phase I

- The final Environmental Assessment (EA) Re-Evaluation is at TxDOT Environmental Affairs Department in Austin (ENV) awaiting approval. This is the last step in the Phase I environmental approval process. Per discussions with TxDOT in early February, the document would be approved and signed within 30 to 45 days.
- The 90% plans were submitted to TxDOT on March 5. During February, we met with TxDOT to discuss and resolve review comments. We will work with TxDOT to address any additional comments, with the goal of completing design and submitting 100% plans by the end of March.
- The 90% Utility Coordination meeting will be held in March. We are working with utility companies to identify relocations and resolve conflicts.
- Appraisals are complete for properties cleared in the original Environmental Assessment (EA). We plan to begin Right-of-Way acquisition discussions with property owners during March.
- The plan is to award contracts and begin construction by September 2015. The contracts will be local Fort Bend County-let projects.

Phase II

- The draft Environmental Assessment (EA) was submitted to TxDOT Houston District in December. We received comments from Houston District in late December 2014. The current plan is to address comments and forward the EA to TxDOT ENV in Austin by March 2015. We anticipate EA approval by September 2015.
- The Phase II Public Meeting was held on December 9th at Irene Stern Community Center in Fulshear. The Public Meeting Summary Report is complete and was submitted to TxDOT.
- We are completing Schematic Design and Hydraulic Impact Analysis for a formal submittal to TxDOT in March. We anticipate TxDOT approval by the end of March.
- PS&E design is scheduled to begin in March. We anticipate TxDOT design approval will be achieved by August 2015.
- The plan is to award contracts and begin construction by January 2016.

An overall Program Update was provided to FBCTRA at the December 17th Board Meeting. Additional updates will be provided in upcoming Board Meetings.



David R. Milner, P.E.



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 3 of 20
--------------------------------------	-------------------------------------	--------------------------------------	-----------------

FedEx Express Shipment Detail By Payor Type (Original)

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772637700230	Heather Arcolas	Danny Mitchell	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	AT&T	
Package Type	FedEx Envelope	3100 West Alabama St.	1110 Louise St, Floor 1	
Zone	02	HOUSTON TX 77098 US	ROSENBERG TX 77471 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 13:04	Automation Bonus Discount		-2.99
Svc Area	A2	Discount		-4.98
Signed by	D.WIED	Earned Discount		-5.37
FedEx Use	000000000/0000200/_	Fuel Surcharge		0.30
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772637824685	Heather Arcolas	Mike Broussard	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	AT&T	
Package Type	FedEx Envelope	3100 West Alabama St.	1110 Louise St, Floor 1	
Zone	02	HOUSTON TX 77098 US	ROSENBERG TX 77471 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 13:04	Automation Bonus Discount		-2.99
Svc Area	A2	Discount		-4.98
Signed by	D.WIED	Earned Discount		-5.37
FedEx Use	000000000/0000200/_	Fuel Surcharge		0.30
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772637915400	Heather Arcolas	Terry Hopper	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	AT&T Legacy (Barksdale Technol	
Package Type	FedEx Envelope	3100 West Alabama St.	100 Interstate 45 North, Ste.	
Zone	02	HOUSTON TX 77098 US	CONROE TX 77301 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 11:48	Earned Discount		-5.37
Svc Area	A1	Automation Bonus Discount		-2.99
Signed by	T.BARKSDALE	Fuel Surcharge		0.30
FedEx Use	000000000/0000200/_	Discount		-4.98
Total Charge			USD	\$6.86



Invoice Number	Invoice Date	Account Number
2-922-26876	Jan 29, 2015	3576-0237-8

Tracking
Del

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET	Heather Arcolas	Andrew Ripkowski
Tracking ID	772637988704	Dannenbaum Engineering Corp.	AT&T Legacy (Barksdale Technol
Service Type	FedEx Standard Overnight	3100 West Alabama St.	100 Interstate 45 North, Ste.
Package Type	FedEx Envelope	HOUSTON TX 77098 US	CONROE TX 77301 US
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 11:48	Earned Discount	-5.37
Svc Area	A1	Fuel Surcharge	0.30
Signed by	T.BARKSDALE	Discount	-4.98
FedEx Use	00000000/0000200/_	Automation Bonus Discount	-2.99
		Total Charge	USD \$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET	Heather Arcolas	Lory Simmons
Tracking ID	772638326350	Dannenbaum Engineering Corp.	CenterPoint Energy/Gas Enginee
Service Type	FedEx Standard Overnight	3100 West Alabama St.	1111 Louisiana - Rm. 1233A
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77002 US
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 09:27	Discount	-4.98
Svc Area	A1	Earned Discount	-5.37
Signed by	G.BOUDREAUX	Automation Bonus Discount	-2.99
FedEx Use	00000000/0000200/_	Fuel Surcharge	0.30
		Total Charge	USD \$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET	Heather Arcolas	Julian Valencia
Tracking ID	772638558111	Dannenbaum Engineering Corp.	United Engineering
Service Type	FedEx Standard Overnight	3100 West Alabama St.	8303 Southwest Frwy, Suite 600
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77074 US
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 11:46	Discount	-4.98
Svc Area	A1	Fuel Surcharge	0.30
Signed by	E.DDIE	Earned Discount	-5.37
FedEx Use	00000000/0000200/_	Automation Bonus Discount	-2.99
		Total Charge	USD \$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET	Heather Arcolas	Bill Leopard
Tracking ID	772638605864	Dannenbaum Engineering Corp.	Comcast
Service Type	FedEx Standard Overnight	3100 West Alabama St.	7033 Airport Blvd
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77061 US
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90

Continued on next page



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 5 of 20
--------------------------------------	-------------------------------------	--------------------------------------	------------------------

Tracking ID: 772638605864 continued

Delivered	Jan 21, 2015 12:50	Discount	-4.98
Svc Area	A1	Earned Discount	-5.37
Signed by	B.LEOPARD	Automation Bonus Discount	-2.99
FedEx Use	00000000/0000200/_	Fuel Surcharge	0.30
Total Charge			USD \$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2
 Package Delivered to Recipient Address - Release Authorized

Automation	INET	Sender	Recipient
Tracking ID	772638650168	Heather Arcolas	Kenny Miller
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Consolidated Communication
Package Type	FedEx Envelope	3100 West Alabama St.	24403 Roesner Road
Zone	02	HOUSTON TX 77098 US	KATY TX 77494 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 12:13	Discount	-4.98
Svc Area	A2	Earned Discount	-5.37
Signed by	see above	Fuel Surcharge	0.30
FedEx Use	00000000/0000200/02	Automation Bonus Discount	-2.99
Total Charge			USD \$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	772639669254	Heather Arcolas	Wesley Pennix
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	En-Touch
Package Type	FedEx Envelope	3100 West Alabama St.	11011 Richmond Ave., Ste. 400
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77042 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 14:43	Automation Bonus Discount	-2.99
Svc Area	A2	Fuel Surcharge	0.30
Signed by	C.CADOREE	Discount	-4.98
FedEx Use	00000000/0000200/_	Earned Discount	-5.37
Total Charge			USD \$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient
Tracking ID	772639692528	Heather Arcolas	Jerry Sproull
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	En-Touch
Package Type	FedEx Envelope	3100 West Alabama St.	11011 Richmond Ave., Ste. 400
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77042 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 14:43	Automation Bonus Discount	-2.99
Svc Area	A2	Discount	-4.98
Signed by	C.CADOREE	Fuel Surcharge	0.30
FedEx Use	00000000/0000200/_	Earned Discount	-5.37
Total Charge			USD \$6.86



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 6 of 20
--------------------------------------	-------------------------------------	--------------------------------------	-----------------

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772639737218	Heather Arcolas	Jimmie Duke	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	En-Touch	
Package Type	FedEx Envelope	3100 West Alabama St.	4106 FM 723, Suite B	
Zone	02	HOUSTON TX 77098 US	ROSENBERG TX 77471 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 13:37	Discount		-4.98
Svc Area	A2	Automation Bonus Discount		-2.99
Signed by	E.OCHOA	Fuel Surcharge		0.30
FedEx Use	00000000/0000200/_	Earned Discount		-5.37
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772639761988	Heather Arcolas	Parker Erwin	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	En-Touch	
Package Type	FedEx Envelope	3100 West Alabama St.	4106 FM 723, Suite B	
Zone	02	HOUSTON TX 77098 US	ROSENBERG TX 77471 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 13:37	Automation Bonus Discount		-2.99
Svc Area	A2	Fuel Surcharge		0.30
Signed by	E.OCHOA	Earned Discount		-5.37
FedEx Use	00000000/0000200/_	Discount		-4.98
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772640809155	Heather Arcolas	Gary Gehbauer	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	FBCTRA (Brown & Gay Engineers,	
Package Type	FedEx Envelope	3100 West Alabama St.	10777 Westheimer, Suite 400	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77042 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 09:08	Fuel Surcharge		0.30
Svc Area	A2	Automation Bonus Discount		-2.99
Signed by	J.WOOD	Earned Discount		-5.37
FedEx Use	00000000/0000200/_	Discount		-4.98
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 **Cust. Ref.:** 4593-01 **Ref.#2:**
Payor: Shipper **Ref.#3:**

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
Distance Based Pricing, Zone 3
Package Delivered to Recipient Address - Release Authorized

Automation	INET	Sender	Recipient	
Tracking ID	772640846697	Heather Arcolas	Erik Baker	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Golden Field Services	
Package Type	FedEx Envelope	3100 West Alabama St.	705 East Olive	
Zone	03	HOUSTON TX 77098 US	SHERMAN TX 75090 US	
Packages	1			

Continued on next page



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 7 of 20
--------------------------------------	-------------------------------------	--------------------------------------	------------------------

Tracking ID: 772640846697 continued

Rated Weight	N/A	Transportation Charge	23.75
Delivered	Jan 21, 2015 12:16	Discount	-5.94
Svc Area	A2	Fuel Surcharge	0.51
Signed by	see above	Residential Delivery	3.50
FedEx Use	00000000/0000211/02	Earned Discount	-6.41
		Automation Bonus Discount	-3.56
		Total Charge	USD \$11.85

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 3
 Package Delivered to Recipient Address - Release Authorized

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Gary Cruz
Tracking ID	772640871540	Dannenbaum Engineering Corp.	Golden Field Services
Service Type	FedEx Standard Overnight	3100 West Alabama St.	705 East Olive
Package Type	FedEx Envelope	HOUSTON TX 77098 US	SHERMAN TX 75090 US
Zone	03		
Packages	1		
Rated Weight	N/A	Transportation Charge	23.75
Delivered	Jan 21, 2015 12:16	Automation Bonus Discount	-3.56
Svc Area	A2	Discount	-5.94
Signed by	see above	Earned Discount	-6.41
FedEx Use	00000000/0000211/02	Fuel Surcharge	0.51
		Residential Delivery	3.50
		Total Charge	USD \$11.85

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$1848.01
 Distance Based Pricing, Zone 3

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Jeff Pendleton
Tracking ID	772640903458	Dannenbaum Engineering Corp.	Gulf South Pipeline Company, L
Service Type	FedEx Standard Overnight	3100 West Alabama St.	11115 Industriplex Blvd, Suite
Package Type	FedEx Envelope	HOUSTON TX 77098 US	BATON ROUGE LA 70809 US
Zone	03		
Packages	1		
Rated Weight	N/A	Transportation Charge	23.75
Delivered	Jan 21, 2015 13:49	Fuel Surcharge	0.35
Svc Area	A2	Earned Discount	-6.41
Signed by	K.SELBY	Automation Bonus Discount	-3.56
FedEx Use	00000000/0000211/_	Discount	-5.94
		Total Charge	USD \$8.19

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

	<u>Sender</u>	<u>Recipient</u>	
Automation	INET	Heather Arcolas	Clay Eckstrom
Tracking ID	772640933185	Dannenbaum Engineering Corp.	Level 3 Communications
Service Type	FedEx Standard Overnight	3100 West Alabama St.	12001 I-45 North Freeway
Package Type	FedEx Envelope	HOUSTON TX 77098 US	HOUSTON TX 77060 US
Zone	02		
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 13:16	Discount	-4.98
Svc Area	A1	Earned Discount	-5.37
Signed by	B.BRIAN	Automation Bonus Discount	-2.99
FedEx Use	00000000/0000200/_	Fuel Surcharge	0.30
		Total Charge	USD \$6.86



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 8 of 20
--------------------------------------	-------------------------------------	--------------------------------------	-----------------

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772640972425	Heather Arcolas	Mike Williams	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	MCI	
Package Type	FedEx Envelope	3100 West Alabama St.	14503 Luthe Road	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77039 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 08:21	Automation Bonus Discount		-2.99
Svc Area	A1	Earned Discount		-5.37
Signed by	W.POMBERG	Fuel Surcharge		0.30
FedEx Use	000000000/0000200/_	Discount		-4.98
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772641003699	Heather Arcolas	Sean Killam	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	MUD #142 (Jones & Carter, Inc.	
Package Type	FedEx Envelope	3100 West Alabama St.	8701 New Trails Drive, Suite 2	
Zone	02	HOUSTON TX 77098 US	SPRING TX 77381 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 11:13	Automation Bonus Discount		-2.99
Svc Area	A1	Earned Discount		-5.37
Signed by	J.JOHNSON	Discount		-4.98
FedEx Use	000000000/0000200/_	Fuel Surcharge		0.30
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772641036040	Heather Arcolas	Larry Mueller	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Cinco SW MUD #2 and #4 (AECOM)	
Package Type	FedEx Envelope	3100 West Alabama St.	5444 Westheimer Road, Suite 20	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77056 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90
Delivered	Jan 21, 2015 09:50	Fuel Surcharge		0.30
Svc Area	A1	Automation Bonus Discount		-2.99
Signed by	R.PATTON	Earned Discount		-5.37
FedEx Use	000000000/0000200/_	Discount		-4.98
Total Charge			USD	\$6.86

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

Automation	INET	Sender	Recipient	
Tracking ID	772641078193	Heather Arcolas	Jeff Safe	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	MUD #34 (Brown & Gay)	
Package Type	FedEx Envelope	3100 West Alabama St.	10777 Westheimer Rd., Ste. 400	
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77072 US	
Packages	1			
Rated Weight	N/A	Transportation Charge		19.90

Continued on next page



Invoice Number 2-922-26876	Invoice Date Jan 29, 2015	Account Number 3576-0237-8	Page 9 of 20
--------------------------------------	-------------------------------------	--------------------------------------	-----------------

Tracking ID: 772641078193 continued

Delivered	Jan 21, 2015 09:08	Fuel Surcharge	0.30
Svc Area	A2	Discount	-4.98
Signed by	J.WOOD	Earned Discount	-5.37
FedEx Use	00000000/0000200/_	Automation Bonus Discount	-2.99
Total Charge			USD \$6.86

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET		
Tracking ID	772641110237	Heather Arcolas	Hugo Espinosa
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Phonoscope
Package Type	FedEx Envelope	3100 West Alabama St.	6105 Westline Dr
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77036 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 12:14	Earned Discount	-5.37
Svc Area	A1	Discount	-4.98
Signed by	V.BLOUNT	Automation Bonus Discount	-2.99
FedEx Use	00000000/0000200/_	Fuel Surcharge	0.30
Total Charge			USD \$6.86

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET		
Tracking ID	772641132117	Heather Arcolas	Brian Gutierrez
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Phonoscope
Package Type	FedEx Envelope	3100 West Alabama St.	6105 Westline Dr
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77036 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 12:14	Automation Bonus Discount	-2.99
Svc Area	A1	Fuel Surcharge	0.30
Signed by	V.BLOUNT	Earned Discount	-5.37
FedEx Use	00000000/0000200/_	Discount	-4.98
Total Charge			USD \$6.86

Picked up: Jan 20, 2015	Cust. Ref.: 4593-01	Ref.#2:
Payor: Shipper	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2

	Sender	Recipient	
Automation	INET		
Tracking ID	772641156423	Heather Arcolas	Frank Torres
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Phonoscope
Package Type	FedEx Envelope	3100 West Alabama St.	6105 Westline Dr
Zone	02	HOUSTON TX 77098 US	HOUSTON TX 77036 US
Packages	1		
Rated Weight	N/A	Transportation Charge	19.90
Delivered	Jan 21, 2015 12:14	Fuel Surcharge	0.30
Svc Area	A1	Discount	-4.98
Signed by	V.BLOUNT	Earned Discount	-5.37
FedEx Use	00000000/0000200/_	Automation Bonus Discount	-2.99
Total Charge			USD \$6.86



Invoice Number	Invoice Date	Account Number
2-922-26876	Jan 29, 2015	3576-0237-8

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 3

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	772641187834		Heather Arcolas	Kevin Beville	
Service Type	FedEx Standard Overnight		Dannenbaum Engineering Corp.	Southcross Energy	
Package Type	FedEx Envelope		3100 West Alabama St.	1700 Pacific Avenue, Suite 290	
Zone	03		HOUSTON TX 77098 US	DALLAS TX 75201 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		23.75
Delivered	Jan 21, 2015 09:07		Automation Bonus Discount		-3.56
Svc Area	A1		Discount		-5.94
Signed by	E.REED		Earned Discount		-6.41
FedEx Use	000000000/0000211/_		Fuel Surcharge		0.35
Total Charge				USD	\$8.19

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 Distance Based Pricing, Zone 2
 Package Delivered to Recipient Address - Release Authorized

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	772641217348		Heather Arcolas	Dean Critendon	
Service Type	FedEx Standard Overnight		Dannenbaum Engineering Corp.	Southcross Energy	
Package Type	FedEx Envelope		3100 West Alabama St.	12515 Keepers Trail	
Zone	02		HOUSTON TX 77098 US	CYPRESS TX 77429 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		19.90
Delivered	Jan 21, 2015 15:19		Earned Discount		-5.37
Svc Area	A1		Discount		-4.98
Signed by	see above		Automation Bonus Discount		-2.99
FedEx Use	000000000/0000200/02		Residential Delivery		3.50
			Fuel Surcharge		0.45
Total Charge				USD	\$10.51

Picked up: Jan 20, 2015 Cust. Ref.: 4593-01 Ref.#2:
 Payor: Shipper Ref.#3:

Fuel Surcharge - FedEx has applied a fuel surcharge of 4.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1848.01
 Distance Based Pricing, Zone 2
 Package Delivered to Recipient Address - Release Authorized

	<u>Automation</u>	<u>INET</u>	<u>Sender</u>	<u>Recipient</u>	
Tracking ID	772641249457		Heather Arcolas	Joaquin Beserra	
Service Type	FedEx Standard Overnight		Dannenbaum Engineering Corp.	Southcross Energy	
Package Type	FedEx Envelope		3100 West Alabama St.	20630 Mason Creek	
Zone	02		HOUSTON TX 77098 US	KATY TX 77449 US	
Packages	1				
Rated Weight	N/A		Transportation Charge		19.90
Delivered	Jan 21, 2015 15:06		Fuel Surcharge		0.45
Svc Area	A2		Residential Delivery		3.50
Signed by	see above		Discount		-4.98
FedEx Use	000000000/0000200/02		Automation Bonus Discount		-2.99
			Earned Discount		-5.37
Total Charge				USD	\$10.51

8
rber
801

Invoice Number

2-936-55443

Invoice Date

Feb 12, 2015

Account Number

3576-0237-8

Page

9 of 11

Picked up: Feb 06, 2015

Payor: Shipper

Cust. Ref.: 1410

Ref.#3:

Ref.#2:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1853.83
Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
Distance Based Pricing, Zone 2

Automation INET
Tracking ID 772858986602
Service Type FedEx Priority Overnight
Package Type FedEx Envelope
Zone 02
Packages 1
Rated Weight N/A
Delivered Feb 09, 2015 08:29
Svc Area A1
Signed by T.ARNDT
FedEx Use 000000000/0000186/_

Sender
Front Desk
Dannenbaum Engineering Corp.
3100 West Alabama
HOUSTON TX 77098 US

Recipient
Tom Arndt
Dannenbaum Engineering- Austin
3409 EXECUTIVE CENTER DR
AUSTIN TX 78731 US

Transportation Charge 21.15
Discount -5.29
Earned Discount -5.71
Fuel Surcharge 0.24
Automation Bonus Discount -3.17
Total Charge USD \$7.22

Picked up: Feb 06, 2015

Payor: Shipper

Cust. Ref.: 1540

Ref.#3:

Ref.#2:

Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1853.83
Distance Based Pricing, Zone 3

Automation INET
Tracking ID 772859492703
Service Type FedEx Standard Overnight
Package Type Customer Packaging
Zone 03
Packages 1
Rated Weight 9.0 lbs, 4.1 kgs
Delivered Feb 09, 2015 11:17
Svc Area A4
Signed by M.CALDERON
FedEx Use 000000000/0001305/_

Sender
Front Desk
Dannenbaum Engineering Corp.
3100 West Alabama
HOUSTON TX 77098 US

Recipient
Cynthia Luera
Dannenbaum Engineering- McAlle
1109 West Nolana Avenue, Ste 2
MCALLEN TX 78504 US

Transportation Charge 46.30
Fuel Surcharge 0.55
Automation Bonus Discount -6.95
Discount -11.58
Earned Discount -12.04
Total Charge USD \$16.28

Picked up: Feb 06, 2015

Payor: Shipper

Cust. Ref.: 4353-37/50

Ref.#3:

Ref.#2:

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1853.83
Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
Distance Based Pricing, Zone 2

37 = 3.61
50 = 3.61

Automation INET
Tracking ID 772859936199
Service Type FedEx Priority Overnight
Package Type FedEx Envelope
Zone 02
Packages 1
Rated Weight N/A
Delivered Feb 09, 2015 09:48
Svc Area A1
Signed by .NORMA
FedEx Use 000000000/0000186/_

Sender
Colton Cary
Dannenbaum Engineering Corp.
3100 West Alabama
HOUSTON TX 77098 US

Recipient
Brad Garner
Lennar-Friendswood Development
550 GREENS PKWY
HOUSTON TX 77067 US

Transportation Charge 21.15
Earned Discount -5.71
Discount -5.29
Fuel Surcharge 0.24
Automation Bonus Discount -3.17
Total Charge USD \$7.22

Picked up: Feb 09, 2015

Payor: Shipper

Cust. Ref.: 4593-01

Ref.#3:

Ref.#2:

Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1849.77
Distance Based Pricing, Zone 2

Automation INET
Tracking ID 772866862379
Service Type FedEx Priority Overnight
Package Type FedEx Envelope
Zone 02
Packages 1
Rated Weight N/A

Sender
Heather Arcolas
Dannenbaum Engineering Corp.
3100 West Alabama St.
HOUSTON TX 77098 US

Recipient
John Boedeker
Level 3 Communications
4207 Smith School Road
AUSTIN TX 78744 US

Transportation Charge

21.15

Continued on next page



Invoice Number 2-936-55443	Invoice Date Feb 12, 2015	Account Number 3576-0237-8	Page 10 of 11
--------------------------------------	-------------------------------------	--------------------------------------	------------------

Tracking ID: 772866862379 continued

Delivered	Feb 10, 2015 09:06	Fuel Surcharge	0.24
Svc Area	A1	Automation Bonus Discount	-3.17
Signed by	J.BOEDECKER	Earned Discount	-5.71
FedEx Use	00000000/0000186/_	Discount	-5.29
		Total Charge	USD \$7.22

Picked up: Feb 09, 2015	Cust. Ref.: 1210	Ref.#2:
Payor: Shipper	Ref.#3:	

The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1849.77
 Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
 Distance Based Pricing, Zone 3

Automation	INET	Sender	Recipient	
Tracking ID	772871498415	Front Desk	Greg Vowels	
Service Type	FedEx Standard Overnight	Dannenbaum Engineering Corp.	Dannenbaum Engineering- Fort W	
Package Type	FedEx Pak	3100 West Alabama	6100 Western Place	
Zone	03	HOUSTON TX 77098 US	FORT WORTH TX 76107 US	
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		30.30
Delivered	Feb 10, 2015 10:42	Automation Bonus Discount		-4.55
Svc Area	A1	Earned Discount		-7.88
Signed by	O.DAHERTY	Discount		-7.58
FedEx Use	00000000/0001305/_	Fuel Surcharge		0.36
		Total Charge	USD	\$10.65

Shipper Subtotal USD \$292.37

Picked up: Feb 04, 2015	Cust. Ref.: 206142 PO#020415-H-9600	Ref.#2:
Payor: Third Party	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1853.83
 Distance Based Pricing, Zone 3

Automation	FXRS	Sender	Recipient	
Tracking ID	610461473110	US Traffic	Morris, Adam	
Service Type	FedEx Standard Overnight	SYNNEX CM5	DANNENBAUM ENGINEERING CORP.	
Package Type	Customer Packaging	660 N DOROTHY DR STE 100	3100 WEST ALABAMA	
Zone	03	RICHARDSON TX 75081 US	HOUSTON TX 77098 US	
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		30.30
Delivered	Feb 05, 2015 10:05	Fuel Surcharge		0.36
Svc Area	A1	Earned Discount		-7.88
Signed by	M.GRELSON	Discount		-7.58
FedEx Use	00000000/0001305/_	Automation Bonus Discount		-4.55
		Total Charge	USD	\$10.65

Picked up: Feb 04, 2015	Cust. Ref.: 206142 PO#020415-H-9600	Ref.#2:
Payor: Third Party	Ref.#3:	

Fuel Surcharge - FedEx has applied a fuel surcharge of 3.50% to this shipment.
 The Earned Discount for this ship date has been calculated based on a revenue threshold of \$ 1853.83
 Distance Based Pricing, Zone 5

Automation	FXRS	Sender	Recipient	
Tracking ID	619015413075	MARK EAVES	Morris, Adam	
Service Type	FedEx Standard Overnight	SYNNEX/CM6	DANNENBAUM ENGINEERING CORP.	
Package Type	Customer Packaging	1180 Remington Blvd	3100 WEST ALABAMA	
Zone	05	ROMEOVILLE IL 60446 US	HOUSTON TX 77098 US	
Packages	1			
Rated Weight	1.0 lbs, 0.5 kgs	Transportation Charge		45.60
Delivered	Feb 05, 2015 10:05	Fuel Surcharge		0.94
Svc Area	A1	Automation Bonus Discount		-6.84
Signed by	M.GRELSON	Earned Discount		-11.86
FedEx Use	00000000/0001349/_	Total Charge	USD	\$27.84

