

PO 126509
Rec 347163
2/10/16

aff

LJA Engineering, Inc.



2929 Briarpark Drive Phone 713.953.5200
Suite 600 Fax 713.953.5026
Houston, TX 77042 www.ljaengineering.com

Richard Stolleis, PE
Fort Bend County
Fort Bend County Engineering
301 Jackson St., Fourth Floor
Richmond, TX 77469

January 08, 2016
Project No: 1922-0801
Invoice No: 201513214

Project 1922-0801 Chimney Rock Blvd. Extension in Cambridge Falls
P.O. Number 126509

For Services Rendered Through 12/31/2015

Engineering Services

Phase/Description	Contract Amount	Percent Complete	Billed To Date	Previous Billed	Current Billed
410 Design Services	\$140,000.00	85.00	\$119,000.00	\$105,000.00	\$14,000.00
Total Fee	\$140,000.00		\$119,000.00	\$105,000.00	\$14,000.00
	Total Fee				\$14,000.00

Phase 411 - Construction Phase Services

Billing Limits	Current	Prior	To-Date
Limit	\$.00	\$.00	\$.00
Remaining			\$7,500.00
		Total This Phase	\$7,500.00
		Total Amount Due	\$14,000.00

\$.00
\$14,000.00

OK, JSS
02/10/16

Total Contract Amount - \$147,500.00

Approved By: David Tinney
David Tinney

Peterson, Jillian

From: Don Durgin <Don.Durgin@klotz.com>
Sent: Friday, February 05, 2016 3:37 PM
To: Peterson, Jillian
Subject: X20 Chimney Rock Invoice 004
Attachments: X20 Chimney Rock Invoice 004 - 201513214.pdf

Jillian,

I have reviewed the attached invoice, please process for payment. Thanks.

Donald Durgin, P.E.
Department Manager - RPS Klotz Associates
1160 Dairy Ashford, Suite 500
Houston, Texas, 77079
Tel: 281 589 7257
Mobile: 713 269 3913
Email: Don.Durgin@klotz.com
www: rpsgroup.com | klotz.com
