

STATE OF TEXAS                    §  
  §  
COUNTY OF FORT BEND           §

**SECOND AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and AIA Engineers, Ltd., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on March 10, 2015, (hereinafter "Agreement") pursuant to SOQ 14-025; as amended by document dated February 23, 2016, (hereinafter "Amendment"); and

WHEREAS, the parties desire to amend the Agreement to add signal timing and turn-on support services to be provided, increase the total Maximum Compensation and extend the time of performance for the completion of such services.

**NOW, THEREFORE**, the parties do mutually agree as follows:


1. County shall pay Contractor an additional eight hundred dollars and no/100 (\$800.00) for the signal timing and turn-on support as described in the proposal dated April 27, 2015 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed forty-eight thousand five hundred three and 47/100 (\$48,503.47), authorized as follows:
  - A. \$45,277.00 under the Agreement
  - B. \$2,426.47 under the Amendment; and
  - C. \$800.00 under this Second Amendment.
3. The parties agree the Time of Performance under the Agreement remained in effect to date and shall hereby be extended to end no later than April 30, 2018.
4. In no case shall the amount paid by County for all Services under the Agreement, the Amendment and this Second Amendment exceed the Maximum Compensation without a written agreement signed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

AIA Engineers, Ltd.

\_\_\_\_\_  
Robert E. Hebert, County Judge

  
\_\_\_\_\_  
Ashraf Islam, P.E., President


\_\_\_\_\_  
Date

5/3/2017  
\_\_\_\_\_  
Date

ATTEST:

\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:

  
\_\_\_\_\_  
Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

\_\_\_\_\_  
Marcus D. Spencer, First Assistant County Attorney

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$\_\_\_\_\_ to accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Traffic Engineering\AIA\Amend 2 - Traffic Signal Design.AIA.docx

# EXHIBIT A

April 27, 2017

Rick J. Staigle, PE, PTOE  
First Assistant County Engineer  
Fort Bend County Engineering Department  
301 Jackson Street  
Richmond, Texas 77469

Re: Traffic Signal Timing for West Belfort at Burney Road  
AIA Job No.: TX2378-02

Dear Mr. Staigle:

AIA Engineers, Ltd. (AIA) is pleased to present our fee proposal for the subject project.


AIA will upload signal timings into the controller and provide signal turn on assistance at the West Belfort at Burney Road intersection. In addition AIA will provide technical support to adjust signal timings during the AM/PM peak hours should it be required.

Upload Signal Timing/Signal Turn on Assistance - \$400  
Tech Support/Signal Timing Adjustments, AM/PM Peak Hours (\$100 x 4 hours max) - \$400

We look forward to working with you on this project. If you have questions, please contact me at 281-493-4140 ext 247.

Sincerely,

**AIA Engineers, Ltd.**



Zina Schwartz, P.E.  
Project Manager

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.  
AIA Engineers, Ltd.  
Houston, TX United States

Certificate Number:  
2017-202115

Date Filed:  
05/03/2017

Date Acknowledged:


2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.  
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.  
SOQ #14-025  
Traffic Signal Design

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Islam, Ashraf	Houston, TX United States	X	

5 Check only if there is NO Interested Party.

### 6 AFFIDAVIT



I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Karen Dennis  
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Karen Dennis, this the 3rd day of May, 2017, to certify which, witness my hand and seal of office.

Jaclyn Kurasz  
Signature of officer administering oath

Jaclyn Kurasz  
Printed name of officer administering oath

Notary Public  
Title of officer administering oath