

STATE OF TEXAS                   §  
   §  
COUNTY OF FORT BEND       §

**AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL CONSULTING SERVICES  
MULTIPLE COUNTY BUILDING ROOF ASSESSMENTS**

**THIS AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Armko Industries, Inc., (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Consulting Services on January 28, 2020, (hereinafter "Agreement"); and

WHEREAS, the parties desire to amend the Agreement to increase the Time of Performance under the Agreement.

**NOW, THEREFORE**, the parties do mutually agree as follows:

The Time of Performance of the Scope of Services by Consultant under the Section 5. of the Agreement is hereby amended to end no later than twenty-four (24) months after Consultant's receipt of the Notice to Proceed from the County.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

\_\_\_\_\_  
KP George

\_\_\_\_\_  
Date

ATTEST:

\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:

\_\_\_\_\_  
James Knight, Facilities Management/Planning Director

ARMKO INDUSTRIES, INC

\_\_\_\_\_  
Authorized Agent – Signature

\_\_\_\_\_  
Authorized Agent - Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date