STATE	OF	TEXAS
-------	----	-------

§

COUNTY OF FORT BEND

§ 8

AMENDMENT NO. 2 TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES FOR EMERGENCY WATERSHED PROTECTION PROGRAM FOR OYSTER CREEK (PHASE I) PROJECT NUMBER 2017 48157 FBDD-005 RFQ 19-076

THIS AMENDMENT, is made and entered into by and between Fort Bend County Drainage District (hereinafter "DISTRICT"), a body corporate and politic under the laws of the State of Texas, and M&E Consultants, LLC, (hereinafter "Consultant"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Consulting Services for Drainage Review Assistance on September 24, 2019, and amended on August 10, 2020, (hereinafter "Agreement") which is incorporated by reference as if set forth herein verbatim; and

WHEREAS, the parties desire to make the following changes;

NOW, THEREFORE, the parties do mutually agree as follows:

- 1. The time for performance of the Services shall be extended for an additional forty-eight (48) weeks for a total time for performance of one hundred eighteen (118) weeks ending on January 1, 2022.
- 2. Contractor understands and acknowledges that this Agreement may be totally or partially funded with federal and or state funds from the National Resource Conservation Service (NRCS) and the United States Department of Agriculture (USDA). As a condition of receiving these funds, Contractor represents that it is and will remain in compliance with all federal and or state terms as listed on Exhibit A, Federal Clause Requirements.

All terms and conditions of the Agreement, including any addenda or amendments, not modified herein shall remain in full force and effect for the term of the Agreement. If there is a conflict between this Amendment and the Agreement, the provisions of this Amendment shall prevail with regard to the conflict.

{REMAINDER OF PAGE INTENTIONALLY LEFT BLANK}

{EXECUTION PAGE FOLLOWS}

FORT BEND COUNTY DRAINAGE DISTRICT	M&E CONSULTANTS, LLC
VD Coorday Country India	Thomas P. Beau C
KP George, County Judge	Authorized Agent – Signature
	Thomas P. BEACh
Date	Authorized Agent – Printed Name
ATTEST:	Partwer Title
	8-4-2021
Laura Richard, County Clerk	Date
APPROVED:	
Mark Voglan	
Mark Vogler, Chief Engineer	
AUDITOR'S	S CERTIFICATE
I hereby certify that funds are avai	ilable in the amount of \$ to
accomplish and pay the obligation of Fo contract.	ort Bend County Drainage District under this
	Robert Ed Sturdivant, County Auditor
Exhibit A: FEDERAL CLAUSE REQUIREM	MENTS
i:\agreements\2021 agreements\drainage district\m&e {19-drng-100155-a2}\2nd amend.oyster creek	. watershed phase i (08.02.2021 - kcj)