

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**SECOND AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Costello, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on January 7, 2020, (hereinafter "Agreement") as amended by document dated December 15, 2020, (hereinafter "Amendment") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement to extend the Time of Performance under the Agreement.

NOW, THEREFORE, the parties do mutually agree to extend the Time of Performance under the Agreement to end no later than December 31, 2023.

Except as provided herein, all terms and conditions of the Agreement and the Amendment shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the last party hereto.

FORT BEND COUNTY

COSTELLO, INC

KP George, County Judge



Authorized Agent – Signature

Date

Vernon W. Hegwood

Authorized Agent – Printed Name

ATTEST:

Vice President - Public Infrastructure

Title

Laura Richard, County Clerk

11/18/2021

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor