

**AMENDMENT OF STANDARD UTILITY AGREEMENT  
ACTUAL COST – FORT BEND COUNTY**

**STATE OF TEXAS                   §  
  §  
COUNTY OF FORT BEND       §**

This Agreement is entered into this   7   day of August, 2012 by and between Kinder Morgan Tejas Pipeline LLC (hereinafter "Kinder Morgan") whose address is 500 Dallas, Suite 1000, Houston, Texas 77002 and Fort Bend County whose address is 301 Jackson, Suite 728, Richmond, Texas 77469 (hereinafter referred to as "Owner").

**WHEREAS** Kinder Morgan and Owner entered into that certain Standard Utility Agreement Actual Cost – Fort Bend County, dated May 22, 2012, a copy of which is attached hereto, whereby Kinder Morgan will be reimbursed by the Owner to adjust its pipeline crossing Old Richmond Road as described therein, and;

**WHEREAS** Kinder Morgan and the Owner desire to amend the Standard Utility Agreement Actual Cost – Fort Bend County as follows:

The estimated cost attached to the Standard Utility Agreement Actual Cost – Fort Bend County is hereby adjusted from \$241,000.00 to \$277,700.00 to account for additional labor and administrative costs. It is the desire of Kinder Morgan and the Owner to amend the Standard Utility Agreement Actual Cost – Fort Bend County to increase the estimated cost to \$277,700.00.

Except as specifically herein amended, all terms and conditions of the Standard Utility Agreement Actual Cost – Fort Bend County remain in full force and effect. This amendment shall be binding on the heirs, assigns and successors of the respective parties.

(This Area Intentionally Left Blank)

8-30-12 orig. ret. to Paulette at Engineering

**FORT BEND COUNTY**




Robert Ebert, Judge, Fort Bend County

**Robert Hebert, County Judge**

8-29-2012 - Approved by  
Commissioners Court on 8-7-2012

**KINDER MORGAN TEJAS PIPELINE LLC**



Johnny McGee, Attorney-in-Fact

