

34K

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Mailing: 301 Jackson St., Richmond, TX 77469

Physical Address: 301 Jackson St.
Richmond, Texas 77469

Phone: 281-633-7500

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

PROJECT:
Construction of Spring Green at Falcon Landing
Traffic Signal
Bid No 14-062

CHANGE ORDER NUMBER:2
DATE: April 13, 2015
PROJECT NUMBER: 14-062
CONTRACT FOR: Construction
CONTRACT DATE: 9/24/2014
FBC PURCHASE ORDER NO..... 117941

CONTRACTOR:
Traffic Systems Construction
P.O. Box 1346
Dickinson, Texas 77539

The contract is changed as follows: 1 - Additional Pedestrian Pole Assembly.

\$1,275.00

TOTAL: \$ 1,275.00

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$	253,253.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	253,253.00
The (Contract Sum) will be increased by this Change Order in the amount of	\$	1,275.00
The new (Contract Sum) including this Change Order will be	\$	254,528.00
The Contract Time will be increased by 0 days		


Authorized:


Fort Bend County Engineering
Gerald P. Wilson, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St. #719
Richmond, Texas 77469

By: 
(signature)
DATE: 20 APR 2015

By: 
(signature)
DATE: 4-20-15

By: 
(signature)
DATE: 4-28-2015