

STATE OF TEXAS §
 §
 COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
 PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Terra Associates, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 22, 2018, (hereinafter "Agreement") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional engineering services to be provided and increase the total Maximum Compensation for such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional one hundred thirty-two thousand dollars and 00/100 (\$132,000.00) for the additional engineering services as described in Contractor's proposal dated November 16, 2018 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one million one hundred seventy-seven thousand two hundred eighty dollars and 00/100 (\$1,177,280.00), authorized as follows:
 - \$1,045,280.00 under the Agreement; and
 - \$132,000.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without further written agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

TERRA ASSOCIATES, INC

KP George
KP George, County Judge


Lyle Henkel
Lyle Henkel, President

2-5-2019
Date

January 23, 2019
Date

ATTEST:

Laura Richard
Laura Richard, County Clerk



APPROVED:

Richard W. Stolleis
Richard W. Stolleis, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

Marcus D. Spencer
Marcus D. Spencer, First Assistant County Attorney

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 1,177,280 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant
Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Road Construction\Brandt\17310\Amend 1 - Pro Eng Svcs.Brandt.TAI.docx.1/23/2019

EXHIBIT A



November 16 , 2018

Mr. Richard Stolleis, P.E.
Fort Bend County Engineering
301 Jackson Street
Richmond, TX 77469

Re: **Brandt Road from Mason Road to McCrary Road
Fort Bend County Project No. 17310, Precinct No. 3 (2017 Mobility Bonds)**

Fort Bend County Project No.: 17310
TAI Project No.: 0522-1801
TBPE Registration No.: F-003832

Mr. Stolleis:

In accordance with the request of Fort Bend County, we are pleased to submit this request for additional authorization related to the above referenced project. This request is intended to confirm our **Scope of Services** and your authorization. Services will be provided in conformance to our Agreement / Proposal for Civil Engineering Services, and the Scope of additional Services includes the following:


1. Twelve (12) additional parcel descriptions and exhibits. Three (3) parcels were originally anticipated and after the PER Phase of the project it was determined that fifteen (15) total parcels would be needed. The twelve (12) parcel descriptions and exhibits are estimated to be \$3,000.00 per parcel.
2. Additional topographic survey and boundary for the Oyster Creek Outfall, including noting the OHWM.
3. Additional topographic survey for the Jones Creek Mitigation areas north and south of Brandt Road. Additional surveying to locate ordinary high-water marks along Jones Creek.
4. Additional design for roundabouts for Precinct Line Road and James Long Parkway to include typical roundabout section, centerline of Brandt plan and profiles, cross street centerline profiles, gutter line profiles, alignments tables, splitter island details, paving and sidewalk details, and roundabout paving marking and signage details and placement. The fixed fee for this task is \$42,000 per roundabout.

We propose that our compensation for the above described extra services be provided on a fixed fee basis. According to our herein described understanding of the scope of services involved, the total cost of our extra services is as follows:

1. Additional ROW parcels:	\$ 36,000
2. Oyster Creek Outfall Topo:	\$ 5,000
3. Jones Creek Mitigation Topo:	\$ 7,000
4. Roundabout Design:	<u>\$ 84,000</u>
Total:	\$132,000

Please let us know if you need additional information concerning this request.

Best regards,



Lyle Henkel, P.E.
President

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Terra Associates, Inc.
 Houston, TX United States

Certificate Number:
 2019-444707

Date Filed:
 01/23/2019

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

Date Acknowledged:
 02/05/2019

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 Project# 17310
 Brandt Road

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)