

STATE OF TEXAS           §  
   §  
 COUNTY OF FORT BEND    §

**SECOND AMENDMENT TO AGREEMENT FOR  
 PROFESSIONAL SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Paradigm Consultants, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on June 13, 2017, (hereinafter "Agreement"), and as amended by document dated November 23, 2018, (hereinafter "Amendment") pursuant to SOQ 14-025; and

WHEREAS, the parties desire to further amend the Agreement for additional services to be provided, increase the total Maximum Compensation, and extend the Time of Performance under the Agreement for the completion of such additional services.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional one thousand two hundred nine dollars and 30/100 (\$1209.30), to continue the construction materials testing services as described in Contractor's Change Order Request dated June 14, 2019 attached hereto as Exhibit "A" and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one hundred thirty-one thousand two hundred sixty-eight dollars and 65/100 (\$131,268.65), authorized as follows:
 

\$106,055.00 under the Agreement; and  
 \$24,004.35 under the Amendment; and  
 \$1,209.30 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Second Amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. The Time of Performance under the Agreement is hereby extended to end no later than August 31, 2019.

---

Second Amendment to Agreement for Professional Engineering Services  
 2013 Mobility Bond Project No. 13211

Page 1 of 3

5. If there is a conflict between this Second Amendment and the Agreement, the provisions of this Second Amendment shall prevail.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

  
\_\_\_\_\_  
KP George, County Judge

8-13-2019

Date

PARADIGM CONSULTANTS, INC

  
\_\_\_\_\_  
J. Ray Meyer, P.E., Vice President


7/31/19

Date

ATTEST:


  
\_\_\_\_\_  
Laura Richard, County Clerk

APPROVED:

  
\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

  
\_\_\_\_\_  
Huma N. Ahmed, Assistant County Attorney




Second Amendment to Agreement for Professional Engineering Services

2013 Mobility Bond Project No. 13211

Page 2 of 3

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ 131,268.<sup>65</sup> to accomplish and pay the obligation of Fort Bend County under this contract.

  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A

DESCRIPTION AND ESTIMATED COST OF SERVICES  
Fort Bend County Precinct 2 Sugarland – Howell Road  
Page 1 of 1



Paradigm  
Consultants, Inc.

9980 W. Sam Houston Pkwy S.  
Suite 500  
Houston, Texas 77099

Tel: 713-686-6771

Fax: 713-686-6795

[paradigmconsultants.com](http://paradigmconsultants.com)

TBPE Reg. No. F-001478

June 14, 2019  
Proposal No.: P17-121 (Rev. 2)

Mr. Donald M. Durgin, P.E.  
RPS Infrastructure  
1160 N Dairy Ashford Rd, Suite 500  
Houston, Texas 77079

**Construction Materials Testing Change Order Request  
Fort Bend County Engineering Department Precinct 2  
Sugarland – Howell Road from Old Richmond to Bissonnet  
Fort Bend County, Texas**

Mr. Durgin:

Paradigm Consultants, Inc., is extending this request for additional funds for the Fort Bend County, Engineering Department Precinct 2, Sugarland – Howell Road from Old Richmond to Bissonnet project. This request is being made to collect funds for services that have been completed and detailed in current and previous invoices and is based on a previously negotiated fee schedule.

**Change Order Total**

The total amount for this change order to cover the amounts over the original contract is:

**\$1,209.30**

**Cost of Services**

The amount of the original budget has been exceeded. The fees for work performed to date that are greater than the current contract amount is **\$1,209.30** as shown on the following cost summary.


**Previously Revised Cost Estimate: \$130,059.35**

**Final Cost of Services After Completion: \$131,268.65**

**Change Order Acceptance**

If this change order request meets with your approval, please issue the standard change order and return to us to be signed.

Sincerely,  
Paradigm Consultants, Inc.

  
Joshua Olson, CET  
Project Manager

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Paradigm Consultants, Inc  
Houston, TX United States

**Certificate Number:**  
2019-523730

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**Date Filed:**  
07/31/2019

**Date Acknowledged:**  
08/13/2019

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
Mobility Bond Project No.13211  
Geotechnical Engineering and Construction Materials Testing

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)