

PO # 166567
AMS

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

PROJECT:
Beechnut Street Pavement & Drainage
Improvements (FM1464 to Lobera Drive)

CHANGE ORDER NUMBER 2
DATE 8/16/19
PROJECT NUMBER 13201
CONTRACT FOR \$2,324,888.89
CONTRACT DATE 6/05/2018
FBC PURCHASE ORDER NO 166567

CONTRACTOR:
Allgood Construction Co. Inc.
1702 Settegast Ranch Rd.
Richmond, Texas 77406

The contract is changed as follows:

Add payment for project signs approved by RFI #1, add yellow curb paint at median noses, add loop replacement at Beechnut & FM 1464 necessary due to increased pavement removal, add 26 calendar days to the project duration for meter installation, and reconcile the contract quantities to final quantities installed on the project.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)

..... \$ 2,324,888.89 ✓

Net change by previously authorized Change Orders

..... \$ 174,298.40 ✓

The (Contract Sum) Prior to this Change Order was

..... \$ 2,499,187.29 ✓

The (Contract Sum) will be increased or decreased or unchanged by this Change Order in the amount of

..... \$ -109,087.97

The new (Contract Sum) including this Change Order will be

..... \$ 2,390,099.32 ✓

The Contract Time will be increased or decreased or unchanged by 26 days.

The Date of Substantial Completion as of this Change Order therefore is

changed or unchanged to 6/29/2019.

Authorized:

Fort Bend County Engineering
Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: [Signature]
(signature) WC
DATE: 8/22/19

By: [Signature]
(signature)
DATE: 8/19/2019

By: [Signature]
(signature)
DATE: 9-10-2019

CHANGE ORDER #2

PROJECT: Bellaire Blvd -
 OWNER: Fort Bend County
 CONTRACTOR: Allgood Construction

DATE: 08/16/2019
 CHANGE ORDER NO.: 2
 JOB NO.: 13201

Item No.	Item Description	Unit Measure	Bid Quantity	Bid Cost	Bid Total	New Quantity	Unit Price	Total
NEW BID ITEMS								
126	Project Signs	EA	0	\$ -	\$ -	2	\$ 569.25	\$ 1,138.50
127	Median Nosing Curb Paint @ Intersections	LF	0	\$ -	\$ -	2099	\$ 0.95	\$ 1,994.05
128	Replace Loop Detectors @ FM 1464	LS	0	\$ -	\$ -	1	\$ 7,974.14	\$ 7,974.14
---	Reconcile Bid Quantities to Actual Quantities (See Attached Sheet for Detail)	N/A	N/A	N/A	N/A	N/A	N/A	\$ (120,194.66)

Change Order Total \$ (109,087.97)

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2019-530534

Date Filed:
08/19/2019

Date Acknowledged:
09/10/2019

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Allgood Construction Company, Inc.
Richmond, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

B18-063
Construction of Beechnut Street Pavement and Drainage Improvements from FM 1464 to Lobera Drive (Change Order No.2)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)