



### CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:  
Bamore Road Segment 2 (17105)

CHANGE ORDER NUMBER .... 2  
 DATE ..... 08/23/2022  
 PROJECT NUMBER ..... 17105  
 BID NUMBER ..... 22-055  
 CONTRACT DATE ..... 03/22/2022  
 FBC PURCHASE ORDER NO.. 211362

CONTRACTOR:  
Texas Sterling Construction Co  
20810 FERNBUSH LANE


The contract is changed as follows:  
24" RCP SET, TY III Barricade, Driveway 3 Mods, Slope Paving,  
Adjust Line 48 Manhole, Hand Dig Utils

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 4,381,246.70  
 Net change by previously authorized Change Orders \$ 191,250.50  
 The (**Contract Sum**) Prior to this Change Order was \$ 4,572,497.20  
 The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
 this Change Order in the amount of \$ 71,157.54  
 The new (**Contract Sum**) including this Change Order will be \$ 4,643,654.74  
 The Contract Time will be  increased or  decreased or  unchanged by 0 Days  
 The Contract End Date as of this Change Order therefore is  changed or  unchanged to 12/14/2022

Authorized:

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St.,  
 Richmond, Texas 77469

By:   
County Judge KP George  
 (Signature)

DATE: December 20, 2022



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17105	<b>Report Run Date</b>	12/12/2022
<b>Project Name</b>	Bamore Road Segment 2 (17105)	<b>Change Order Date</b>	08/23/2022
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	4,381,246.70
<b>Contractor</b>	Texas Sterling Construction Co	<b>Current Contract Amount</b>	4,572,497.20
<b>Change Order Number</b>	2	<b>Net Change This Order</b>	71,157.54
<b>Short Description</b>	24" RCP SET, TY III Barricade, Driveway 3 Mods, Slope Paving, Adjust Line 48 Manhole, Hand Dig Utils	<b>Contract Amount After Change</b>	4,643,654.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	48	Precast Concrete Standard Manhole (5 ft ≤ Depth ≤ 10 ft)	EA	1.0000	7,500.00	7,500.00
	54	Reinforced Concrete Slope Paving (5")	SY	346.0000	75.00	25,950.00
	88	SET (Type II) (24") (RCP) (6:1) (P)	EA	8.0000	2,940.17	23,521.36
	89	Permanent TY III Barricade	EA	1.0000	1,580.15	1,580.15
	90	Driveway 3 Widening	SY	50.6000	185.21	9,371.63
	91	Hand Dig	LS	1.0000	3,234.40	3,234.40
	<b>Container Total</b>					71,157.54
	<b>Grand Total</b>					71,157.54

# CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**Certificate Number:**  
2022-963605

**Date Filed:**  
12/12/2022

**Date Acknowledged:**  
12/20/2022

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Texas Sterling Construction Co.  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
17105  
Project #17105 Bamore Rd Segment 2. From Stella Rd to Cottonwood School Rd.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)