



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
 West Belfort at SH 99 (20403)
CONTRACTOR:
 Teamwork Construction Services
 2901 PRESTON AVE, STE 150
 The contract is changed as follows:
 Final Quantities Adjustments

CHANGE ORDER NUMBER 1
 DATE 04/03/2023
 PROJECT NUMBER 20403
 BID NUMBER B22-064
 CONTRACT DATE 07/05/2022
 FBC PURCHASE ORDER NO.. 215988

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 313,339.50

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 313,339.50

The (**Contract Sum**) will be increased or decreased or unchanged by
 this Change Order in the amount of \$ -411.04

The new (**Contract Sum**) including this Change Order will be \$ 312,928.46

The Contract Time will be increased or decreased or unchanged by 26 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 02/09/2023

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: 
County Judge KP George
 (Signature)

DATE: April 25, 2023



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20403	Report Run Date	04/06/2023
Project Name	West Bellfort at SH 99 (20403)	Change Order Date	04/03/2023
Contract Number	CN-1	Original Contract Amount	313,339.50
Contractor	Teamwork Construction Services	Current Contract Amount	313,339.50
Change Order Number	1	Net Change This Order	-411.04
Short Description	Final Quantities Adjustments	Contract Amount After Change	312,928.46

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	2	Remove Old Concrete (Existing Pavement With or Without Curbs, Driveways and Sidewalks)	SY	-60.5900	56.00	-3,393.04
	9	Trench Safety System (5'-10')	LF	-112.0000	12.00	-1,344.00
	10	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	3.0000	121.00	363.00
	16	Reinforced Concrete Curb - 6"	LF	-21.0000	16.00	-336.00
	20	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	0.5000	2,950.00	1,475.00
	31	Sodding for Erosion Control (16" Wide)	LF	28.0000	8.00	224.00
	35	SWPPP Inspection and Maintenance (Min. Bid - \$6000)	MONTHS	0.5000	6,000.00	3,000.00
	37	Off-Duty Uniformed Peace Office - As Directed By Engineer (Min. Bid \$25/Hr)	HRS	-16.0000	25.00	-400.00
	Container Total					
Grand Total						-411.04

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

Certificate Number:
2023-1004609

Date Filed:
04/10/2023

Date Acknowledged:
04/25/2023

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
Teamwork Construction Services, Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
22-064
Construction of Right Turn Lane for West Bellfort at SH 99 for Fort Bend County Mobility Bond Project No. 20403 - Change Order No. 1

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)