

**CHANGE
ORDER**

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

**FORT BEND COUNTY
ENGINEERING**

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

PO 206833
University, Winding Waters, Riverstone

CHANGE ORDER NUMBER 3
 DATE 7/19/2023
 PROJECT NUMBER JN-638
 BID NO 22-014
 CONTRACT DATE 11/2/2021
 FBC PURCHASE ORDER NO 206833

CONTRACTOR:

Traffic Systems Construction

The contract is changed as follows:

Add funding for quantity overrun

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 714,242.95
 Net change by previously authorized Change Orders \$ 205,515.43
 The (**Contract Sum**) Prior to this Change Order was \$ 919,758.38
 The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☒ unchanged
 by this Change Order in the amount of \$ 18,350.00
 The new (**Contract Sum**) including this Change Order will be \$ 938,108.38

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is
☐ changed **or** ☒ unchanged to _____.

Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: _____
(signature)
DATE: 8/4/23

CONTRACTOR

By: _____
(signature)
DATE: 7/19/23

Fort Bend County Judge

Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: _____
(signature)
DATE: 8/8/2023

TRAFFIC SYSTEMS CONSTRUCTION, INC.

STEVE KASS

PH. (281) 337-1926 FAX 1 (281) 337-2968

COUNTY: FORT BEND

PROJECT No. : 22-014

LOCATION: UNIVERSITY BOULEVARD

BID DATE: 08/30/2022

CHANGE ORDER 6

QUANTITY OVERUNS

REVISED 02/07/2023

BASE UNIT PRICES FOR:

\$18,354.25

ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT BID	TOTAL
INTERSECTION #1 --UNIVERSITY BLVD.---					
11	CONDT (PVC) (SCHD 80) (2") (BORE)	LF	220.00	\$19.25	\$4,235.00
15	ELEC CONDR (NO. 8) BARE	LF	110.00	\$1.45	\$159.50
16	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.35	\$998.75
INTERSECTION #2----LJ PARKWAY AND WINDNIG WATERS					
10	CONDT (PVC) (SCHD 80) (2")	LF	150.00	\$14.50	\$2,175.00
13	CONDT (PVC) (SCHD 80) (4")	LF	5.00	\$30.50	\$152.50
14	CONDT (PVC) (SCHD 80) (4") bore	LF	85.00	\$24.55	\$2,086.75
15	ELEC CONDR (NO. 8) BARE	LF	100.00	\$1.50	\$150.00
16	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.45	\$1,041.25
INTERSECTION #3----LJ PARKWAY AND LAKE RIVERSTONE					
10	CONDT (PVC) (SCHD 80) (2")	LF	95.00	\$16.11	\$1,530.00
14	ELEC CONDR (NO. 8) BARE	LF	100.00	\$1.50	\$150.00
15	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.45	\$1,041.25
36	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	1.00	\$4,575.00	\$4,575.00
52	ELIM EXT PAV MRK & MRKS (ARROW)	EA	1.00	\$25.00	\$25.00
53	ELIM EXT PAV MRK & MRKS (WORD)	EA	1.00	\$30.00	\$30.00
					\$18,350.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

Traffic Systems Construction, Inc.
Deer Park, TX United States

Certificate Number:
2023-1048971

Date Filed:
07/20/2023

Date Acknowledged:
08/08/2023

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

22-014
Change Order No. 3 University at Winding Waters

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.



6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

Signature of authorized agent of contracting business entity
(Declarant)