

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Web site: www.FortBendCountyTx.gov

PROJECT:	CHANGE ORDER NUMBER	2
PO 201664	DATE	7/19/2023
FM 1463 at Pine Mills	PROJECT NUMBER	JN-632
CONTRACTOR:	BID NO	21-085
Traffic Systems Construction	CONTRACT DATE	5/20/2022
	FBC PURCHASE ORDER NO	201664

The contract is changed as follows:
 Install 2 each overhead signs


Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	114,235.65
Net change by previously authorized Change Orders	\$	1,296.00
The (Contract Sum) Prior to this Change Order was	\$	115,531.65
The (Contract Sum) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	1,128.88
The new (Contract Sum) including this Change Order will be	\$	116,660.53


The Contract Time will be increased *or* decreased *or* unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is _____
 changed *or* unchanged to _____.

Authorized:


Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: 
(signature)
 DATE: 8/11/2023

CONTRACTOR

By: 
(signature)
 DATE: 7/19/23

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: August 22, 2023

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
 www.trafficsci.com

CHANGE ORDER

DATE : 06/15/22 No. 2
 GENERAL CONTRACTOR : TSC
 OWNER : FORT BEND COUNTY KM
 PROJECT NUMBER : 21-085
 LOCATION : FM 1463 & PINE MILL RANCH
 DESCRIPTION OF WORK : INSTALL 2 EACH OVERHEAD SIGNS

U32

PLEASE NOTE : ALL CHANGE ORDERS MUST BE APPROVED OR DENIED WITHIN 60 DAYS
 AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
 DUE TO MATERIAL SUPPLIER PRICE INCREASES.

COST BREAKDOWN

COMPLETED

MATERIAL

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
"LEFT TURN YIELD ON GREEN"	EA	2	\$124.00		\$248.00
SIGN BRACKETS	EA	2	\$50.00		\$100.00
				SUBTOTAL	\$348.00
				PROFIT & COMPENSATION 15%	\$52.20
				MATERIAL TOTAL	\$400.20

EQUIPMENT

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
FLATBED TRUCK	HR	4	\$41.41		\$165.64
AERIAL LIFT	HR	4	\$13.52		\$54.08
				SUBTOTAL	\$219.72
				PROFIT & COMPENSATION 15%	\$32.96
				EQUIPMENT TOTAL	\$252.68

LABOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
FOREMAN	HR	4	\$40.00		\$160.00
HELPER	HR	4	\$30.00		\$120.00
				SUBTOTAL	\$280.00
				PROFIT & COMPENSATION 15%	\$42.00
				LABOR BURDEN 55%	\$154.00
				LABOR TOTAL	\$476.00

GRAND TOTAL **\$1,128.88**

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2023-1048970

Date Filed:
 07/20/2023

Date Acknowledged:
 08/22/2023

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Traffic Systems Construction, Inc.
 Deer Park, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 21-085
 Change Order No. 2 FM 1463 at Pine Ranch Dr. Temporary traffic signal

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)