



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

BALLEW CONSTRUCTION, LLC

CHANGE ORDER NUMBER 1
 DATE 06/16/2025
 PROJECT NUMBER x18
 BID NUMBER 24-069
 CONTRACT DATE 08/13/2024
 FBC PURCHASE ORDER NO.. 245313

The contract is changed as follows:

Change Order 001 - Fiber Optic

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,427,153.05

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,427,153.05

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 161,831.25

The new (**Contract Sum**) including this Change Order will be \$ 1,588,984.30

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 10/03/2025

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: 
 (Signature)

DATE: August 12, 2025



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	07/16/2025
Project Name	Front Street (x18)	Change Order Date	06/16/2025
Contract Number	CN-2	Original Contract Amount	1,427,153.05
Contractor	BALLEW CONSTRUCTION, LLC	Current Contract Amount	1,427,153.05
Change Order Number	1	Net Change This Order	161,831.25
Short Description	Change Order 001 - Fiber Optic	Contract Amount After Change	1,588,984.30

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	79	Fiber Optic (Conduit / Handholes / Markers)	LS	1.0000	156,431.25	156,431.25
	80	INLET(COMPL)(TY C1)(STAGE II) (CAST IN PLACE))	EA	3.0000	1,800.00	5,400.00
	Container Total					161,831.25
	Grand Total					161,831.25

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2025-1333137

Date Filed:
 07/07/2025

Date Acknowledged:
 08/12/2025

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 Ballew Construction, LLC
 Katy, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 BID 24-069
 C/O 001

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Ballew Construction, LLC	Ka, TX United States	X	

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)