



# CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

US 90A (20404)

CONTRACTOR:

Northtex Construction LLC  
PO BOX 38444

CHANGE ORDER NUMBER .... 1  
 DATE ..... 05/14/2025  
 PROJECT NUMBER ..... 20404  
 BID NUMBER ..... B25-022  
 CONTRACT DATE ..... 01/24/2025  
 FBC PURCHASE ORDER NO.. 252538

The contract is changed as follows:

Final adjusting quantities per field performance.

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 35,052.82

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 35,052.82

The (**Contract Sum**) will be  increased or  decreased or  unchanged by

this Change Order in the amount of \$ -14,219.96

The new (**Contract Sum**) including this Change Order will be \$ 20,832.86

The Contract Time will be  increased or  decreased or  unchanged by 0 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 04/08/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: KP George  
(Signature)

DATE: October 23, 2025



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	20404	<b>Report Run Date</b>	10/03/2025
<b>Project Name</b>	US 90A (20404)	<b>Change Order Date</b>	05/14/2025
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	35,052.82
<b>Contractor</b>	Northtex Construction LLC	<b>Current Contract Amount</b>	35,052.82
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	-14,219.96
<b>Short Description</b>	Final adjusting quantities per field performance.	<b>Contract Amount After Change</b>	20,832.86

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>Construction</b>	<b>Construction</b>					
	1	Fort Bend Project Sign	EA	-2.0000	1,525.16	-3,050.32
	2	Remove Existing Road Sign	EA	1.0000	152.51	152.51
	3	Eliminate Existing Pavement Marking & Marker (8") by Water Blasting	LF	-148.0000	1.22	-180.56
	4	Eliminate Existing Pavement Marking & Marker (24") by Water Blasting	LF	-16.0000	3.05	-48.80
	6	Eliminate Existing Pavement Marking & Marker (WORD) by Water Blasting	EA	-1.0000	73.21	-73.21
	8	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	-49.0000	1.83	-89.67
	9	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/CAT-TRACKS - Furnish & Applied	LF	-4.0000	2.44	-9.76
	11	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-34.0000	10.98	-373.32
	21	Video Recording Construction	LS	-1.0000	9,516.99	-9,516.99
	22	Off-duty Uniformed Peace Officer	HRS	-16.0000	79.31	-1,268.96
	18	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	49.0000	9.76	478.24
	19	Reflectorized Pavement Markers Type II-C - Furnish & Install	EA	-28.0000	8.54	-239.12
	<b>Container Total</b>					-14,219.96
	<b>Grand Total</b>					-14,219.96

# CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY  
CERTIFICATION OF FILING**

**Certificate Number:**  
2025-1369841

**Date Filed:**  
09/29/2025

**Date Acknowledged:**  
10/23/2025

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Northtex Construction LLC  
Houston, TX United States

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bent County Mobility Bond

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
20404  
US90A Phase 1. Final Adjusting quantities per field performance.

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary
	Northtex Construction LLC	Houston, TX United States		X

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is \_\_\_\_\_, and my date of birth is \_\_\_\_\_.

My address is \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_, \_\_\_\_\_.  
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in \_\_\_\_\_ County, State of \_\_\_\_\_, on the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.  
(month) (year)

\_\_\_\_\_  
Signature of authorized agent of contracting business entity  
(Declarant)