

\$26,431.02	under the Agreement
\$34,940.77	under the First Amendment
\$3,486.32	under this Second Amendment
TOTAL	\$64,858.11

4. In no event shall the amount paid by County under this Agreement exceed the Maximum Compensation without a County approved change order.

5. **Time of Performance.** Time for performance of the Services under this Agreement is hereby extended and shall now terminate on January 31, 2026. Datavox shall complete the tasks described in the Scope of Services and in Exhibit "A-2" attached hereto, within this time or within such additional time as may be extended in writing by County.

6. **Modifications and Conflict.** Except as modified herein, the Agreement shall remain in full force and effect and has not been otherwise modified or amended. If there is a conflict among documents that make up the Agreement, this Second Amendment shall prevail with regard to the conflict.

{Remainder of Page Intentionally Left Blank}

{Execution Page Follows}

IN WITNESS WHEREOF, this Second Amendment is signed, accepted, and agreed to by all parties by and through the parties or their agents or authorized representatives. All parties hereby acknowledge that they have read and understood this Second Amendment and the attachments and exhibits hereto. All parties further acknowledge that they have executed this legal document voluntarily and of their own free will.

FORT BEND COUNTY

DATAVOX, INC.


KP George
KP George, County Judge

DocuSigned by:
Mike Bebczuk
02EB091B5DC1484...
Authorized Agent – Signature

December 4, 2025
Date

Mike Bebczuk
Authorized Agent- Printed Name

ATTEST:



Laura Richard
Laura Richard, County Clerk

Vice President, Building Technology Solutions
Title

11/7/2025 | 6:09 AM CST
Date

REVIEWED BY:

Darren McCarthy
Darren McCarthy, Director
Parks and Recreation Department

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 64,858.11 to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant
Robert Ed Sturdivant, County Auditor

Exhibit A-2: Physical Security Change Order dated October 15, 2025

i:\agreements\2026 agreements\parks\datavox, inc. (25-parks-100356-a2)\2nd amendment to addendum to physical security proposal (kcj - 10.28.2025)

EXHIBIT A-2

(Physical Security Change Order dated October 15, 2025)

PHYSICAL SECURITY CHANGE ORDER

Prepared For:

Company: Fort Bend County
727 Plantation Drive

Project: Pecan Grove Security Camera Project

DataVox Contact:

Account Manager: Agustin Zentay

Email: agustinz@datavox.net

System Design: Chris Neely

Email: ChrisN@Datavox.net



DataVox TXDPS License B16503

DataVox Texas DIR Vendor Number: 176-025-1479-000

Contract Number: DIR-CPO-4766

SCOPE OF WORK

Change Order 2

Description of Services: DataVox change order includes the following adjustments from the original approved proposal based on customer directed changes, General Contractor ASI/RFI changes, and/or required items not included in original scope of work. DataVox will provide and install the following equipment.

- Provide and Install (2) QNV-C8011 Mini Dome Cameras in Gym Area

BILL OF MATERIALS

Note: Installation Price Includes Equipment and Labor

Change Order 2

Installation Price

Video Surveillance Software Programming

1 **DataVox**
Security Programming Labor

2 **Hanwha Techwin America**
WAVE Professional License - 1 Camera License

Video Surveillance Software Programming \$409.64

Video Surveillance Cameras

1 **DataVox**
Miscellaneous Hardware For Mounting Components

2 **Hanwha Techwin America**
QNV-C8011R - 5MP AI IR Mini Vandal Dome Camera with Fixed Lens. The Q series meets AI with advanced Object Detection and accurate Motion Detection of AI Objects, eliminating false positives from foliage, lighting changes, etc. Mini form factor is perfect for office, retail, school, & man

Video Surveillance Cameras \$1,993.67






This document is confidential and the property of DataVox. Any copy or reuse of this document, its contents, recommendations and/or solutions in whole or part is strictly prohibited without prior written consent of DataVox.

Network Equipment

- OFE** 4 **OFE**
Owner Furnished Network Connectivity and Internet Services between Sites and Buildings
- OFE** 4 **OFE**
Owner Furnished Patch Panels, Rack Equipment, Mounting Hardware, and Cable Tray
- OFE** 4 **OFE**
Owner Furnished POE Network Switches for Security Devices in MDF/IDF Locations


Network Equipment \$0.00

Security Cabling

-  4 **DataVox**
5' Slim Cat 6 Patch Cable - Yellow
-  2 **DataVox**
Miscellaneous Pathway Support and Cabling Material
-  500 **General Cable**
GenSPEED 6® - Cat 6 Cable, Plenum - Yellow
-  2 **Panduit**
NetKey® 2-Port Surface Mount Box - White
-  2 **Panduit**
NetKey® Cat6 Punchdown Jack - Yellow

Security Cabling \$683.01

DataVox Management Services

-  1 **DataVox**
Project Management Services Planning, Scheduling, Order Processing, Testing, Tuning, and Wrap Up.

DataVox Management Services \$400.00

SubTotal:	\$3,486.32
Total (Excludes Tax):	\$3,486.32

This document is confidential and the property of DataVox. Any copy or reuse of this document, its contents, recommendations and/or solutions in whole or part is strictly prohibited without prior written consent of DataVox.

ASSUMPTIONS AND EXCLUSIONS

This section lists DataVox’s assumptions and exclusions for this Physical Security proposal. Original project assumptions and exclusions will also apply to change orders. Details below will only pertain to applicable systems included in this project.

- **IP Devices:** Customer to provide all required IP addresses for IP devices prior to installation, including subnet and default gateway. All devices will be installed at manufacture recommended height based on Customer environment. All devices will be within 300ft of a network IDF/ switch when running category 6 cable segments.
- **Network:** Customer to provide network access during installation. Active network hardware and connectivity, such as but not limited to internet service, network connectivity between multiple IT closets or buildings, and fiber/copper backbone is to be provided by others. Customer is responsible for providing a conditioned IT environment with equipment rack, cabinet, wire management, cable trays, and power. Refer to original scope of work for responsibility of active network gear.
- **Server and Storage:** For on Premise systems which require servers, DataVox scope of work assumes using server/VM based on original project design. Customer is responsible for server maintenance, upgrades, patches, backups, disaster recovery, and installing anti-virus/malware software on provided equipment to ensure optimum performance.
- **Intrusion Detection:** Customer to provide 120 VAC power, network connectivity, IP addresses prior to installation.
- **Cabling:** Refer to original scope of work and change order bill of materials to determine if DataVox is required to provide and install security Cat 5e/6 cabling for new camera/IP device locations including patch cables. If cabling is to be provided by others, DataVox scope assumes all wall penetrations, surface boxes, termination, and testing will be completed prior to installation. If required, all elevator traveling cable to be provided by others.
- **Lift Rental:** Refer to original project scope of work for lift responsibilities.
- **Conduit:** All conduit, coring, boring, floor cores, back boxes, door rough in conduit, door cable enclosures, outdoor rated enclosures for all security devices will be provided by others. All conduits must be verified during installation process and cannot necessarily be deemed usable during the site survey or sales process. If conduit is proved to be inefficient (i.e. rotten, crushed or too small for additional cable runs), it will result in a change order. Equipment such as pedestals, concrete, bollards, motors, gate hardware, and poles are not included in this scope of work. Conduit pipe and junction boxes for garage, stairwells, high ceiling, and/or warehouse mounted devices as required will be provided by others. Hard deck ceilings will require pathway, wire mold, or cutting of sheetrock for cabling of devices. Patch, paint, and repair is not included in this scope of work.
- **Returns/Exchanges:** Restocking fee of 25% on all returnable items will apply. Special order items and licenses are non-refundable.
- **U.S. Tariff Price Adjustments:** The pricing offered as of the date of this Proposal or SOW is based on the current pricing and availability of products. In the event tariffs, duties, surcharges, or similar charges (“Tariffs”) are imposed by any manufacturers or suppliers after the date and/or execution of this Proposal or SOW, DataVox agrees to promptly notify Customer and make reasonable efforts to mitigate the impact of any Tariffs and avoid any price increases. If no viable alternatives are found, Customer shall be responsible for the Tariff, provided that DataVox has exhausted all reasonable alternatives, including the sourcing of alternative products. If Customer elects to cancel the Proposal or SOW as a result of the Tariff, Customer may be responsible for a termination fee for any non-refundable prepaid services and non-returnable products ordered, in transit, or held in storage for the benefit of Customer.

Acknowledged and Accepted

_____ *Initial*

This document is confidential and the property of DataVox. Any copy or reuse of this document, its contents, recommendations and/or solutions in whole or part is strictly prohibited without prior written consent of DataVox.



6650 W. Sam Houston Pkwy S. | Houston, TX 77072 | 713-881-5300

1701 East Lamar, Suite 170 | Arlington, TX 76006 | 817-288-2700

Project # DVXB-21952

Change Order # 2

Date October 15, 2025

Valid until 11/14/2025

PROJECT PRICING SUMMARY

Total Installation Price: \$3,486.32

Grand Total: \$3,486.32

This document is confidential and the property of DataVox. Any copy or reuse of this document, its contents, recommendations and/or solutions in whole or part is strictly prohibited without prior written consent of DataVox.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

Certificate Number:
 2025-1387260

Date Filed:
 11/10/2025

Date Acknowledged:
 12/04/2025

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 DataVox, Inc.
 Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 100356-A2
 Physical Securities Second Amendment

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 UNSWORN DECLARATION

My name is _____, and my date of birth is _____.

My address is _____, _____, _____, _____, _____.
(city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in _____ County, State of _____, on the _____ day of _____, 20____.
(month) (year)

 Signature of authorized agent of contracting business entity
 (Declarant)